

Brightspace LTI 1.1 Transition Plan



Actions required by customers and partners

01

ASSESS

Sep – Nov 2026

- Review LTI 1.1 use
- Identify lagging tools and links

02

PREPARE

Dec '26 – Feb '27

- Engage providers for replacements
- Plan migrations
- Feb: No new LTI 1.1 integrations

03

MIGRATE

Mar – Jul 2027

- Opt-in to turn off LTI 1.1
- Complete LTI 1.3 versions, migrate existing apps

04

VERIFY

Aug – Oct 2027

- Finish replacement apps and migrations before LTI 1.1 launches are disabled